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October 13, 2021 Program Management Sebastian



SUMMARY OF CONSTRUCTION PROJECTS
CRAWFORD COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

001725 Oklahoma Line — North Terminal P.E. 40 11 PEOnly Completed Aug. 2021 - $2,296,302 - $2,296,302
Addt'l Rte.-Sec.: Various

001852" Oht Trails Maintenance (S) Enhancement Completed Jan. 2000 Mar. 2015 - $6,200 - $31,000
Addt'l Rte.-Sec.: Various

004825" Crawford & Seb Co Contr Jt Rehab(sel Rts&secs 540 2 Miscellaneous Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Crawford 64-2; Sebastian 540-1, 64-1

012168 Okla. St. Line — Lamar (Sel. Secs.) (Cable Median Barrier) (S) 40 11 Safety Improvements Completed Jan. 2013  Sep. 2013 1047 $1,562,527  27.77 $4,144,352
Addt'l Rte.-Sec.: Johnson 40-21

012215 Alma - Bella Vista Bypass (Signing) (S) 49 27  Safety Improvements Sub. Completed Oct. 2018  Jun. 2019 2047 $2,847,697 7175 $9,981,545
Addt'l Rte.-Sec.: Benton 49-29; Washington 49-28

012295 Districts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 540 19 Safety Improvements Completed Feb. 2018 May. 2019 1.02 $527,146 9.86 $5,095,739
Addt'l Rte.-Sec.: Various

012372 Alma — Hwy. 164 (S) 40 11 Rehabilitation Under Construction Jun. 2020  Late 2021 7.54 $11,282,651 29.57 $44,247,742
Addt'l Rte.-Sec.: Franklin 40-12; Johnson 40-21

012379 Specialized Bridge Deck Rehab. (2021) (S) 64 2  Bridge Rehabilitation Under Construction ~ Apr. 2021  Late 2022 0.04 $425,826 1.80 $19,162,121
Addt'l Rte.-Sec.: Various

012397" 1-40 Cable Median Barrier Impvts. (S) 40 11  Safety Improvements Scheduled Sep. 2022 5.49 $1-%$3M 2096 $3-9$5M
Addt'l Rte.-Sec.: Franklin 40-12; Johnson 40-21; Pope 40-22

040086 Alma Weigh Station Reconstruction (S) 40 11 Roadside Appurtenances Programmed - $5-$10M - $5-$10M

040128" Lee Creek — Devil's Den New PE Only Programmed - - - -

040178" Okla. Line — I-40 (I-540) P.E. 540 2 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Sebastian 540-1

040206 Lee Creek — East (S) New Reconstruction Completed Apr. 2015  Feb. 2017 3.56 $4,541,668 3.56 $4,541,668

040207 Devil's Den — West (S) 220 2 Reconstruction Completed Dec. 2015  Apr. 2018 1.91 $3,773,000 3.87 $7,700,000
Addt'l Rte.-Sec.: Washington 220-3

040217" 1-40 & 1-540 Landscaping (Ft. Smith/Van Buren) (S) 540 2 Enhancement Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Sebastian 40-11, 540-1

040256" Lake Fort Smith Scenic Overlook (Hwy. 71) (S) 71 15  Enhancement Completed Oct. 2011  Dec. 2011 - $84,436 - $84,436

040296" Lee Creek Trail (S) New Roadside Appurtenances Completed May. 2008  Aug. 2013 - $127,092 - $127,092

040298 Alma Weigh Station (Scale) (S) 40 11 Roadside Appurtenances Programmed - <$1M - <$1M

* Job not shown on county map.
October 13, 2021 Program Management Crawford



SUMMARY OF CONSTRUCTION PROJECTS
CRAWFORD COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040345 Hwy. 59 — West (Rena Road) (Van Buren) (S) CsS Major Widening Completed Oct. 2011 May. 2014 1.08 $4,470,079 1.08 $4,470,079
Structure & Approaches
040373" Jenny Lind - I-40 P.E. New PE Only Programmed - $3-9$5M - $3-9$5M
040456 Hwy. 162 Improvements (Alma) (S) New New Location Completed Oct. 2015 Jul. 2017 0.74 $9,593,293 0.74 $9,593,293
040464 Graphic Road — West (Wire Road) (Mulberry) (S) CS Reconstruction Completed Feb. 2014 Jul. 2015 0.94 $1,098,239 0.94 $1,098,239
040492 1-40 - Fayetteville P.E. 49 27  PE Only Programmed - - - -
Addt'l Rte.-Sec.: Washington 49-28
040574 Hwy. 59 RR Surf, (Van Buren) (S) 59 6  RR Crossing Completed Sep. 2011 May. 2013 - $75,066 - $75,066
040575" Van Buren Intermodal Port Facility Access Impvts. (S) CS Study Programmed - <$1M - <$1M
040594" 1-540 Wildflower Hydro-Seeding (S) 540 3 Enhancement Completed Oct. 2011 Dec. 2011 - $81,631 - $163,262
Addt'l Rte.-Sec.: Washington 540-4
040622 Washington Co. Line — South Strs. & Apprs. (S) 59 Structures & Approaches Under Construction ~ Jun. 2020 Early 2022 0.87 $8,871,519 0.87 $8,871,519
040623 Natural Dam — North Strs. & Apprs. (S) 59 Structures & Approaches Completed Aug. 2016  Apr. 2018 0.58 $6,475,000 0.58 $6,475,000
040631" Mulberry SRTS | (2011) Miscellaneous Completed Mar. 2014 Nov. 2014 - $101,310 - $101,310
040643 Chester — Hwy. 74 Slide Repair (S) 540 3 Base Stabilization Completed Sep. 2012 Apr. 2013 0.22 $1,679,200 0.62 $4,797,712
Addt'l Rte.-Sec.: Washington 540-4
040652 N.Ham Town Rd. — East & West (Mulberry) (Overlay) (S) 64 2 Resurfacing Completed Jun. 2013 Aug. 2013 2.11 $598,341 2.1 $598,341
040669 Arkansas River — Flat Rock Creek (Overlay) (S) 64 2 Resurfacing Completed Apr. 2014 Aug. 2014 2.50 $1,107,308 2.50 $1,107,308
040678" Orrick Rd. RR Signal (Alma) (S) RR Crossing Completed Oct. 2014 Apr. 2017 = $165,911 = $165,911
040684 Hwy. 71 & Hwy. 282 Signal (Crawford Co.) (S) 71 15  Safety Improvements Completed Apr. 2018 Mar. 2019 - $188,330 - $188,330
Addt'l Rte.-Sec.: Crawford 282-1
040686 Hwy. 64 — North (Alma) (S) 71 15  Resurfacing Completed May. 2017 Nov. 2017 1.59 $1,268,655 1.59 $1,268,655
Addt'l Rte.-Sec.: Crawford 162-1
040694" Alma Virtual Weigh Station Installation (S) 64 2 Roadside Appurtenances Completed Mar. 2016  Feb. 2017 0.06 $904,515 0.06 $904,515
040695 Alma Weigh Station WIM Upgrade (S) 40 11 Roadside Appurtenances Programmed - - - -
040696" |-40/Ridge Rd. Impvt. Study (Dyer) (S) 40 11 Study Programmed - - - -
040704" Fayetteville Ave. Streetscape (Alma) (TAP-15) (S) Enhancement Under Construction  Dec. 2018 - $2,938,318 - $2,938,318
040705 Hwy. 71 Sidewalk (Mountainburg) (TAP-15) (S) Enhancement Completed Nov. 2017 Jul. 2018 - $179,610 - $179,610
040706~ N. Main St. & Hwy. 64 Sidewalks (Mulberry) (TAP-15) (S) Enhancement Completed Jul. 2017 Sep. 2019 - $292,578 - $292,578
040710" Shibley Rd. RR Signals (E. of Van Buren) (S) CR RR Crossing Programmed - <$1M - <$1M
040711 N. 3rd St. RR Signals (Van Buren) (S) RR Crossing Programmed - <$1M - <$1M
* Job not shown on county map.
October 13, 2021 Program Management Crawford



SUMMARY OF CONSTRUCTION PROJECTS
CRAWFORD COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040712 Hwy. 59 Emergency Slope Failure Repair (Crawford Co.) (S) 59 5 Base Stabilization Completed Mar. 2016  Aug. 2016 - $886,025 - $886,025
040714 1-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 40 11  Safety Improvements Scheduled Jan. 2023 - $10- $15 M - $10- $15 M
Addt'l Rte.-Sec.: Crawford 59-5
040718" 1-540 & Hwy. 22 Impvt. Study (Fort Smith & Van Buren) (S) 22 1 Study Programmed 2.07 - 10.22 -
Addt'l Rte.-Sec.: Sebastian 540-1/2
040721 Fayetteville Ave. — Hwy. 162 (Alma) (S) 64 2C Roadside Appurtenances Scheduled Jun. 2022 0.27 $1-$3M 0.27 $1-$3M
Structure & Approaches
040728 Hwy. 64 — Hwy. 71 (S) 282 1 Resurfacing Completed May. 2017  Sep. 2017 10.06 $1,674,097 10.06 $1,674,097
040731 Hwy. 162 — Hwy. 64 (S) 64  2C Resurfacing Completed Apr. 2017 Jul. 2017 1.08 $372,908 1.08 $372,908
040735" Alma Sidewalks (TAP-16) (S) Enhancement Under Construction  Aug. 2020 2.18 $799,346 2.18 $799,346
040736" Dyer Sidewalks (TAP-16) (S) Enhancement Under Construction ~ May. 2019 - $63,607 - $63,607
040737" Van Buren Pointer Trail Sidewalks (TAP-16) (S) Enhancement Completed Jan. 2019  Feb. 2020 1.00 $286,694 1.00 $286,694
040748 Hwy. 22 — |-40 (Arkansas River) (F) New New Location Programmed 11.72 $200 - $250 M 13.56 $250 - $300 M
Addt'l Rte.-Sec.: Sebastian New
040750 Hwy. 59 Slide Repair (Washington & Crawford Cos.) (S) 59 5 Base Stabilization Completed Oct. 2017  Aug. 2019 0.03 $111,058 1.17 $4,331,265
Addt'l Rte.-Sec.: Washington 59-4
040756" Alma Little Frog Bayou Walking Trail (RTP-17) (S) New Enhancement Programmed - <$1M - <$1M
040769 1-540 — Hwy. 162 (S) 64 2 Resurfacing Scheduled Apr. 2022 6.00 $3-9$5M 6.00 $3-9$5M
040779 Elmo Creek Str. & Apprs. (S) 220 2 Structure & Approaches Scheduled Jun. 2022 0.24 $1-$3M 0.24 $1-$3M
040788 Hwy. 64 Strs. & Apprs. (Mulberry) (S) 64 2 Structures & Approaches Scheduled Nov. 2022 - $5-$10M - $5-%$10M
040805 Hwys. 220 & 265 Flood Repairs (S) 220 2 Base Stabilization Under Construction Jun. 2020 Late 2021 5.32 $2,537,019 7.13 $3,400,177
Miscellaneous
Addt'l Rte.-Sec.: Washington 220-3, 265-1
040807 Van Buren Downtown Streetscape (TAP-19) (S) 59 5 Enhancement Programmed - <$1M - <$1M
040810" Lake Alma Trails Ph. 1 (Alma) (RTP-19) (S) Enhancement Programmed - <$1 M - <$1M
040819 Hwys. 64, 96 & 252 Strs. & Apprs. (S) 64 2 Structures & Approaches Under Construction ~ Jun. 2020 Early 2022 0.02 $193,409 0.83 $8,026,445
Addt'l Rte.-Sec.: Sebastian 96-3, 252-4
040821 Hwy. 71 Slide Repairs (Crawford Co.) (S) 71 15  Base Stabilization Sub. Completed Jun. 2020 Dec. 2020 0.58 $3,409,942 0.58 $3,409,942
040822" District 4 Sealing Program (2020) (S) 220 1 Grading Programmed 4.00 <$1M 4895 $1-9$3M
Sealing
Addt'l Rte.-Sec.: Various
* Job not shown on county map.
October 13, 2021 Program Management Crawford



SUMMARY OF CONSTRUCTION PROJECTS
CRAWFORD COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040826 Hwy. 22 - 1-40 (Sel. Secs.) (S) 540 2  Resurfacing Scheduled Feb. 2023 2.87 <$1M 7.39 $1-9$3M
Addt'l Rte.-Sec.: Sebastian 540-1
040827 Cedarville — Van Buren (Sel. Secs.) (S) 59 5  Resurfacing Scheduled 2023 12.45 $3-$5M 1245 $3-$5M
040845 1-40 — Hwy. 282 Spur (F) 49 27 Reconstruction Programmed 10.21 $3-$5M  10.21 $3-$5M
040853 Hwy. 162 Slide Repair (Crawford Co.) (S) 162 1 Base Stabilization Sub. Completed May. 2021 Jul. 2021 0.05 $714,081 0.05 $714,081
040872 Pointer Trl. — McKibben St. (Van Buren) (Widening) (S) 59 5 Major Widening Scheduled Nov. 2025 1.20 $5-$10M 1.20 $5-%$10M
040884 1-40 — Hwy. 282 (S) 71 15  Resurfacing Scheduled 2024 4.12 $1-93M 412 $1-9$3M
040895" 1-49 & |-540 Cable Median Barrier Impuvts. (S) 49 27 Safety Improvements Scheduled Apr. 2023 12.88 $1-$3M 2349 $5-$10 M
Addt'l Rte.-Sec.: Crawford 540-2; Washington 49-28
040897 Hwy. 59 Slide Repair (Crawford Co.) (S) 59 Base Stabilization Programmed - <$1M - <$1M
A40003 1-40 — Mt. Vista Blvd. (Van Buren) (S) 59 Resurfacing Sub. Completed May. 2020  Aug. 2020 1.13 $823,008 1.13 $823,008
A40004 Hwy. 64 — Hwy. 22 (S) 59 Resurfacing Sub. Completed Apr. 2020 Dec. 2020 6.94 $3,752,259 8.68 $4,693,027
Addt'l Rte.-Sec.: Sebastian 59-7
A40007" District 4 Resurfacing Program (2021) (S) 60 8  Resurfacing Programmed 1.31 <$1M 6470 <$1M
Addt'l Rte.-Sec.: Various
A40009 Frog Bayou Str. & Apprs. (S) 282 2 Structure & Approaches Programmed - <$1M - <$1M
BB0401 Oklahoma State Line — East (I-40 & [-540) (Sel. Secs.) (S) 40 11 Bridge Rehabilitation Sub. Completed Oct. 2018  Aug. 2020 17.00 $41,523,808 20.83 $53,245,517
Resurfacing
Addt'l Rte.-Sec.: Crawford 540-2, CS, 60-8; Sebastian 540-1
BB0403 Dyer — Cravens Creek (S) 40 11 Resurfacing Completed Feb. 2013  Aug. 2013 743 $4,926,363 13.86 $9,122,895
Addt'l Rte.-Sec.: Franklin 40-12
BB0407 Hwy. 22 —1-40 (F) 540 2 Reconstruction Completed Nov. 2012 May. 2014 2.87 $28,411,451 7.46 $78,914,029
Addt'l Rte.-Sec.: Sebastian 540-1
BB0409 [-49 Pavement Rehabilitation (Sel. Secs.) (S) 49 27  Rehabilitation Completed Oct. 2015 Jun. 2018 7.70 $5,985,638  28.39 $22,169,030
Addt'l Rte.-Sec.: Washington 49-28
C17002" Van Buren 28th St. Overlay (Sel. Secs.) (S) Resurfacing Completed Apr. 2015  Aug. 2015 0.65 $252,082 0.65 $252,082
C17003" Cedarville Mill Pond Rd. (Reconstruction) (S) CS Reconstruction Completed Jul. 2015 Apr. 2016 0.35 $314,588 0.35 $314,588
C17004" Dyer Overlay (Sel. Secs.) (S) Resurfacing Completed Apr. 2015  Sep. 2015 1.04 $279,502 1.04 $279,502
C17005" Chester Overlay & Surfacing (Sel. Secs.) (S) Resurfacing Completed Apr. 2015  Sep. 2015 0.90 $189,809 0.90 $189,809
C17006" Alma & Kibler Overly (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2017  Nov. 2017 347 $522,640 347 $522,640
C17008" Dyer, Mulberry & Rudy Overlay (Sel. Secs.) (S CS Resurfacing Completed Apr. 2018  Sep. 2018 4.07 $730,346 4.07 $730,346
* Job not shown on county map.
October 13, 2021 Program Management Crawford



SUMMARY OF CONSTRUCTION PROJECTS

CRAWFORD COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C17009" Alma Rudy Rd. Overlay (S) cs Resurfacing Under Construction  Apr. 2021  Oct. 2021 1.71 $469,359 1.71 $469,359
C76034" Mountainburg & Winslow Overlay (Sel Secs) (S) (& Resurfacing Completed Jun. 2016 Sep. 2016 1.92 $237,376 3.89 $484,441
Addt'l Rte.-Sec.: Washington CS
SA1766" Crawford County Overlay No 4 (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 5.10 $646,209 5.10 $646,209
SA1767" Zion Rd.-North Overlay (S) CR Resurfacing Completed Jun. 2013 Jul. 2013 1.70 $289,878 1.70 $289,878
SA1768" Crawford County Overlay No. 5 (Sel. Secs.)(s) CR Resurfacing Completed Sep. 2014  Nov. 2014 - $274,957 - $274,957
SA1769" Co. Rd. 63 Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2015 Oct. 2015 2.30 $370,418 2.30 $370,418
SA1770" Hwy 162 - North (Sunnyside Rd.) (Overlay) (S) CR Resurfacing Completed Sep. 2016  Nov. 2016 1.95 $329,677 1.95 $329,677
SA1771" Hwy. 60 - North (Overlay) (S) CR Resurfacing Completed May. 2018  Aug. 2018 2.90 $570,297 2.90 $570,297
SA1772" Hwy. 59 - Pine Hollow Rd. (Overlay) (S) CR Resurfacing Programmed 1.62 = 1.62 =
Totals For All Projects In Crawford County 192.67 $213,702,513

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

SEBASTIAN COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
004825" Crawford & Seb Co Contr Jt Rehab(sel Rts&secs 540 1 Miscellaneous Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Crawford 540-2, 64-2; Sebastian 64-1
012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 22 1 Bridge Rehabilitation Sub. Completed May. 2020  Aug. 2021 0.18 $658,710 1.68 $6,147,965
Addt'l Rte.-Sec.: Various
012352 Hwys. 71 & 79 Bridge Preservation (2020) (S) 71 13 Bridge Rehabilitation Sub. Completed Feb. 2020  Oct. 2020 0.08 $1,383,120 0.17 $2,939,128
Addt'l Rte.-Sec.: Quachita 79-4; Sebastian 71-14
012379 Specialized Bridge Deck Rehab. (2021) (S) 540 1 Bridge Rehabilitation Under Construction Apr. 2021  Late 2022 1.31 $13,945,767 1.80 $19,162,121
Addt'l Rte.-Sec.: Various
012387" Statewide Underwater Br. Inspection (Phase XllI) (S) 64 1 Miscellaneous Programmed - - - -
Addt'l Rte.-Sec.: Various
040178" Okla. Line — 1-40 (I-540) P.E. 540 1 PE Only Programmed = = = =
Addt'l Rte.-Sec.: Crawford 540-2
040217" 1-40 & 1-540 Landscaping (Ft. Smith/Van Buren) (S) 40 11 Enhancement Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Crawford 540-2; Sebastian 540-1
040238 Hwy. 255 — Phoenix Ave. (Widening) (Ft. Smith) (S) 45 2 Major Widening Completed Jan. 2011  Oct. 2012 1.09 $14,144,120 1.09 $14,144,120
040279 Oklahoma State Line — Hwy. 22 (Signing) (S) 540 1 Safety Improvements Completed Sep. 2013 Jun. 2014 - $849,608 - $849,608
040376 Hwy. 71 — Hwy. 22 (Base & Surf.) (S) New Base & Surfacing Completed Oct. 2012 Jul. 2015 5.50 $22,649,692 5.50 $22,649,692
040458 Co. Rd. 8 — Custer Blvd. (Gr. & Strs.) (F) New Grading & Structures Completed Aug. 2009 Mar. 2012 2.69 $13,555,550 2.69 $13,555,550
040478 Hwy. 71 Interchange (Gr. & Strs.) (F) New Grading & Structures Completed May. 2012 May. 2014 0.64 $20,036,854 0.64 $20,036,854
040479 Massard Rd. — Roberts Blvd. (Strs.) (F) New New Location Completed Sep. 2010 Mar. 2013 0.27 $15,310,849 0.27 $15,310,849
040487 Hwy. 255 — Hwy. 96 (S) 22 1 Major Widening Completed Apr. 2010  Jan. 2012 3.16 $15,475,368 3.16 $15,475,368
040497" District 4 Headquarters P.E. PE Only Completed Dec. 2013  Dec. 2013 - $0 - $0
040509" Sebastian County Recreational Trail (S) Roadside Appurtenances Completed Oct. 2009  Jul. 2014 = $210,836 = $210,836
040545" 9th St. — 13th St. (Garrison Ave.) (Ft. Smith) (S) 64 0 Enhancement Completed Sep. 2011  Dec. 2012 0.25 $1,981,790 0.25 $1,981,790
040550" D-4 Area Maint. HQ/Materials Lab/AHP Office (Fort Smith) (S) Buildings Completed Aug. 2010 Mar. 2012 - $4,601,179 - $4,601,179
040554 D4 Headquarters-Remaining Buildings/Drives/Parking (Ft Smith) (S) 71 14 Buildings Completed Dec. 2011 Jun. 2013 - $7,720,641 - $7,720,641
040559" Old Railroad Trail (Ft. Smith) (S) Roadside Appurtenances Completed Jun. 2010 Jul. 2014 - $24,200 - $24,200
040560" Greenwood Fitness Trail (Ph. Il) (S) Roadside Appurtenances Completed Jul. 2010 Jul. 2014 - $26,109 - $26,109
040602" Ft. Smith Towson Ave. Streetscaping (ATEP-11) (S) Enhancement Completed Sep. 2013 Aug. 2021 - $651,325 - $651,325
040617" Bell Park Trail (Greenwood) (S) Enhancement Completed Jun. 2012  Dec. 2014 - $47,077 - $47,077
040632 Hartford SRTS | (2011) Miscellaneous Completed Oct. 2013 Dec. 2014 - $88,561 - $88,561

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
SEBASTIAN COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040633" Barling SRTS | (2011) Miscellaneous Programmed = <$1 M - <$1M
040634 Hwy. 64/22 — North (Ft. Smith) (Overlay) (S) 64 1 Resurfacing Completed Mar. 2012 Jun. 2012 3.93 $1,599,865 393 $1,599,865
040645 Hwys. 71 & 271 (Sel. Secs.) (Cable Median Barrier) (S) 71 14 Safety Improvements Completed Jan. 2013 May. 2013 5.10 $996,965 5.10 $996,965
Addt'l Rte.-Sec.: Sebastian 271-1
040653" Newlon Rd. RRR. Signal (Ft.Smith) (S) RR Crossing Completed Nov. 2013 May. 2018 - $535,583 - $535,583
040655" Ben Geren Park Trail Phase Il ( Sebastian Co.) (S) Enhancement Completed Sep. 2013  Nov. 2016 - $63,720 - $63,720
040668 Hwy. 22Y — 1-540 (Ft. Smith) (Overlay) (S) 22 1 Resurfacing Completed Apr. 2014 Jul. 2014 3.38 $1,219,454 3.38 $1,219,454
040672 Ark. River Bridge Support Assembly Repair (Hwy. 64) (Fort Smith) (S) 64 1 Bridge Rehabilitation Completed Apr. 2015 Jun. 2016 = $2,738,653 = $2,738,653
040681" Sebastian Co. Torraine Lake Trail Enhancement (RTP-16) (S) Roadside Appurtenances Completed Oct. 2018  Oct. 2019 - $268,044 - $268,044
040692 Hwy. 10 - Flat Rock Creek (Overlay) (S) 96 2 Resurfacing Completed Mar. 2016  Aug. 2016 7.97 $2,163,837 7.97 $2,163,837
040699" Lake Greenwood Trail S. Loop Ext. (Greenwood) (RTP-15) (S) Enhancement Completed Aug. 2018 Jul. 2019 - $194,609 - $194,609
040700" Constitution Park Trail (Mansfield) (RTP-15) (S) Enhancement Under Construction  Feb. 2017 - $33,914 - $33,914
040713 Hwy. 71 — Hwy. 255 (Ft. Smith) (S) 45 2 Major Widening Scheduled Jun. 2022 2.83 $20 - $30 M 2.83 $20 - $30 M
040716 Massard Creek — Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 253 1 Major Widening Under Construction  May. 2020  Mid 2023 4.21 $19,324,982 421 $19,324,982
Resurfacing
Addt'l Rte.-Sec.: Sebastian 255-3, CS
040718" 1-540 & Hwy. 22 Impvt. Study (Fort Smith & Van Buren) (S) 540 1 Study Programmed 8.15 - 10.22 -
Addt'l Rte.-Sec.: Crawford 22-1; Sebastian 540-2
040719 N. H St. RR Signals (Fort Smith) (S) RR Crossing Under Construction  Sep. 2018 - $1,513,700 - $1,513,700
040723 Hwy. 271 — Hwy. 64 (Towson Ave.) (Fort Smith) (S) 71 14B Resurfacing Scheduled Nov. 2022 3.80 $10-$15 M 3.80 $10- $15 M
040724 Hwy. 71B - 1-540 (S) 271 1 Resurfacing Completed Apr. 2017 Jun. 2017 2.50 $1,466,973 2.50 $1,466,973
040730 Hwy. 10 — Hwy. 45 (S) 253 3 Resurfacing Completed May. 2017  Sep. 2017 8.82 $1,437,571 8.82 $1,437,571
040739" Fort Smith Chaffee Crossing Trail (Segment 1) (TAP-16) (S) Roadside Appurtenances Under Construction  Dec. 2018 = $1,353,812 - $1,353,812
040740" Greenwood Bell Park Promenade Ph. 2 (TAP-16) (S) Enhancement Programmed - <$1M - <$1M
040747" 1-540 Arkansas River Bridge Painting (S) 540 1 Miscellaneous Completed Jan. 2017 Mar. 2018 = $3,358,661 = $3,358,661
040748 Hwy. 22 — 1-40 (Arkansas River) (F) New New Location Programmed 1.84 $30-%40M 1356 $250 - $300 M
Addt'l Rte.-Sec.: Crawford New
040762 Greenwood Bypass P.E. 10 0  PEOnly Programmed 2.76 $20 - $30 M 2.76 $20 - $30 M
Addt'| Rte.-Sec.: Sebastian New
040764 Greenwood Hwy. 10S Sidewalks (TAP-18) (S) Roadside Appurtenances Programmed - <$1M - <$1M
040765 Scott Co. Line — Hwy. 10 (S) 71 13 Resurfacing Under Construction ~ Feb. 2021  Late 2021 10.50 $5,265,735  10.50 $5,265,735
* Job not shown on county map.
October 13, 2021 Program Management Sebastian



SUMMARY OF CONSTRUCTION PROJECTS
SEBASTIAN COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

040768 Hwy. 64 — Hwy. 64 (Riverfront Dr.) (Fort Smith) (S) 255 5 Resurfacing Scheduled Apr. 2022 6.75 $1-$3M 6.75 $1-$3M
Addt'l Rte.-Sec.: Sebastian 255-5X

040771 Hwy. 10 — Mill Creek (S) 71 14 Resurfacing Sub. Completed Jan. 2021 Jul. 2021 10.55 $9,577,742  10.55 $9,577,742

040772 1-540 - East (S) 22 1 Resurfacing Under Construction Jan. 2021 Oct. 2021 13.27 $8,698,833 13.27 $8,698,833

040781 Prairie Creek Str. & Apprs. (Hwy. 71) (S) 71 13 Structure & Approaches Scheduled Jun. 2022 0.61 $3-$5M 0.61 $3-$5M

040792 Hwy. 45 Strs. & Apprs. (S) 45 1 Structures & Approaches Scheduled Sep. 2022 0.97 $3-$5M 097 $3-$5M

040793 Big Branch & Cedar Creek Strs. & Apprs. (S) 45 1 Structures & Approaches Scheduled Jan. 2023 0.77 $3-$5M 0.77 $3-$5M

040794 Hwy. 45 — Hwy. 64 (Sel. Secs.) (Fort Smith) (S) 71 14B  Resurfacing Under Construction Apr. 2021  Late 2021 5.98 $3,757,584 5.98 $3,757,584
Addt'l Rte.-Sec.: Sebastian 255-3/4

040808 ACHE Wellness Lake Trail (TAP-19) (S) Enhancement Programmed - <$1M - <$1M

040819 Hwys. 64, 96 & 252 Strs. & Apprs. (S) 96 3 Structures & Approaches Under Construction ~ Jun. 2020 Early 2022 0.81 $7,833,036 0.83 $8,026,445
Addt'l Rte.-Sec.: Crawford 64-2; Sebastian 252-4

040823 Hwy. 10S/Hwy. 71 Signal (Greenwood) (S) 10 0  Safety Improvements Scheduled Nov. 2021 = <$1M - <$1M
Addt'l Rte.-Sec.: Sebastian 71-14

040826 Hwy. 22 - 1-40 (Sel. Secs.) (S) 540 1 Resurfacing Scheduled Feb. 2023 452 $1-93M 7.39 $1-9$3M
Addt'l Rte.-Sec.: Crawford 540-2

040837 Bloomer — Franklin Co. Line (S) 22 1 Resurfacing Scheduled 2024 413 $1-$3M 413 $1-$3M

040838 1-540 — Hwy. 45 (S) 253 2 Resurfacing Scheduled 2023 2.14 $1-$3M 2.14 $1-$3 M
Addt'l Rte.-Sec.: Sebastian 271-1

040839 Hwys. 96 & 255 (Sel. Secs.) (S) 96 3 Resurfacing Scheduled 2024 8.72 $3-$5M 8.72 $3-$5M
Addt'l Rte.-Sec.: Sebastian 255-2

040851" Fort Smith Downtown Traffic and Truck Study (S) Study Programmed - - - -

040856 Greenwood Hwy. 10S Sidewalks Ph. 2 (TAP-20) (S) Enhancement Programmed - <$1M - <$1M

040861 Hwy. 10 — Hwy. 96 (Greenwood Bypass) (S) New New Location Scheduled Nov. 2023 093 $20 - $30 M 0.93 $20 - $30 M

040862 Hwy. 71 — Coker St. (Widening) (Greenwood) (S) 10 0 Major Widening Programmed 1.80 $5-%$10M 1.80 $5-$10M

040865 Hwy. 22/74th St. Inters. Impvts. (Fort Smith) (S) 22 1 Safety Improvements Scheduled May. 2024 - <$1M - <$1M

040869 Cherokee & Kings Creeks Strs. & Apprs. (S) 96 1 Structures & Approaches Scheduled May. 2024 - $1-$3M - $1-$3 M
Addt'l Rte.-Sec.: Scott 378-1

040873" Hwy. 255/Clayton Expwy. RR Signals Upgrade (Fort Smith) (S) 255 5X  RR Crossing Programmed - <$1M - <$1M

040874 Hwy. 96 — Bloomer (S) 22 1 Major Widening Scheduled Nov. 2024 3.13 $10 - $15 M 3.13 $10- $15 M

040879 Hwy. 10 — Hwy. 22 (S) 96 2 Resurfacing Scheduled 2024 834 $1-$3M 8.34 $1-$3 M

* Job not shown on county map.
October 13, 2021 Program Management Sebastian



SUMMARY OF CONSTRUCTION PROJECTS
SEBASTIAN COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040888 Waldron St. — 70th St. (Fort Smith) (S) 22 1 Safety Improvements Scheduled Jul. 2025 113 $15 - $20 M 1.13 $15 - $20 M
040889 1-540/Hwy. 255 Intchng. Impvts. (Zero St.) (Fort Smith) (S) 540 1 Safety Improvements Scheduled Jun. 2024 - $1-$3M - $1-$3M
Addt'l Rte.-Sec.: Sebastian 255-3
040890" Hwy. 255/Wheeler Ave. RR Signals Upgrade (Fort Smith) (S) 255 4 RR Crossing Programmed - <$1M - <$1M
040898 Hwy. 64 Arkansas River Bridge Deck Rehab. (S) 64 0  Bridge Rehabilitation Programmed - $5-$10M - $5-%$10M
040899 Hwy. 64 Arkansas River Bridge Painting (S) 64 0  Miscellaneous Programmed - $1-$3M - $1-$3M
A40004 Hwy. 64 — Hwy. 22 (S) 59 7  Resurfacing Sub. Completed Apr. 2020 Dec. 2020 1.74 $940,768 8.68 $4,693,027
Addt'l Rte.-Sec.: Crawford 59-6
A40007" District 4 Resurfacing Program (2021) (S) 45 1 Resurfacing Programmed 9.37 <$1M 6470 <$1M
Addt'l Rte.-Sec.: Various
BB0401 Oklahoma State Line — East (I-40 & [-540) (Sel. Secs.) (S) 540 1 Bridge Rehabilitation Sub. Completed Oct. 2018  Aug. 2020 3.83 $11,721,709  20.83 $53,245,517
Resurfacing
Addt'l Rte.-Sec.: Crawford 40-11, 540-2, CS, 60-8
BB0405 Oklahoma State Line — Hwy. 71 (S) 540 1 Rehabilitation Sub. Completed Jan. 2015  Jun. 2015 2.64 $1,630,095 2.64 $1,630,095
Addt'l Rte.-Sec.: Sebastian 271-1
BB0407 Hwy. 22 —1-40 (F) 540 1 Reconstruction Completed Nov. 2012 May. 2014 4.59 $50,502,578 746 $78,914,029
Addt'l Rte.-Sec.: Crawford 540-2
BR6506" Branch of Prairie Creek Str. & Apprs. (S) CR Structure & Approaches Completed Jul. 2012 Apr. 2013 0.12 $396,358 0.12 $396,358
BR6508" Cedar Creek Str. & Apprs. (S) CS Resurfacing Under Construction  Feb. 2020 Late 2021 0.13 $471,366 0.13 $471,366
C65001" Hartford Overlay (Sel. Secs.) (S) CS Resurfacing Completed Sep. 2013  Dec. 2013 1.10 $232,644 1.10 $232,644
C65002" Bonanza Street Improvements (Sel. Secs.) (S) cs Resurfacing Completed Jun. 2014 Aug. 2014 0.80 $245,545 0.80 $245,545
C65003" Greenwood Main St. Overlay (S) CS Resurfacing Completed Jul. 2014 Oct. 2014 1.55 $447,266 1.55 $447,266
C65004" Lavaca Overlay (Sel. Secs.) (S) CS Resurfacing Completed Mar. 2016 May. 2016 1.22 $250,483 1.22 $250,483
C65005" Mansfield Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Sep. 2015  Oct. 2015 1.20 $273,222 1.20 $273,222
C65006" Barling, Hackett&huntington Olay(sel Secs)(s) CS Resurfacing Completed May. 2016  Sep. 2016 4.60 $694,325 4.60 $694,325
C65007" Central City Overlay (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2017  Apr. 2017 1.99 $263,421 1.99 $263,421
C65009" Fort Smith Custre Blvd Overlay (Sel. Sec.) (S cs Resurfacing Completed Apr.2018  Jul. 2018 133 $394,986 133 $394,986
C65010" Greenwood Denver St. Overlay (Sel Secs.) (S) CS Resurfacing Completed Jan. 2019  Aug. 2019 1.52 $375,714 1.52 $375,714
C65011" Barling & Hackett Overlay (S) CS Resurfacing Programmed 2.88 - 2.88 -
C65012" Hartford & Midland Overlay & Surf (S) (& Resurfacing Sub. Completed May. 2020  Sep. 2020 3.52 $755,219 3.52 $755,219
* Job not shown on county map.
October 13, 2021 Program Management Sebastian



SUMMARY OF CONSTRUCTION PROJECTS

SEBASTIAN COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C76055" Booneville & Mansfield Overlay (Sel.secs.)(s) Cs Resurfacing Sub. Completed Jul. 2019 Apr. 2020 - $0 2.84 $499,824
Addt'l Rte.-Sec.: Logan CS; Scott CS
GF0461" Greenwood City Lake Pkg Lot & Ramp Reconstruc Miscellaneous Completed Apr.2017  Jul. 2017 = $10,000 = $10,000
SA6544" Hwy 45-Mansfield City Limits (Overlay) (S) CR Resurfacing Completed May. 2012 Jul. 2012 5.60 $849,254 5.60 $849,254
SA6545" Hwy. 96-Hwy. 252 (Overlay) (S) CR Resurfacing Completed Jun. 2014  Sep. 2014 1.85 $335,788 1.85 $335,788
SA6546" Sebastian County Overlay (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2015  Nov. 2015 437 $560,286 437 $560,286
SA6547" Sebastian Co. Surfacing No. 2 (Sel. Secs.)(s) CR Resurfacing Completed Mar. 2016  Jun. 2016 6.49 $387,736 6.49 $387,736
SA6548" Hwy. 71 - Scott County Line (Surfacing) (S) Resurfacing Completed Jun. 2018  Oct. 2018 6.16 $426,801 6.16 $426,801
Totals For All Projects In Sebastian County 197.31 $397,102,172
* Job not shown on county map.
October 13, 2021 Program Management Sebastian



